
Page 1 of 5 
6/19/2007 

PROGRESS REPORT ON OPEN PROJECTS 
MARCH 2007 

GRANTEE DATE 
APPROVED 

GRANT 
AMOUNT 

ENGINEER OWNER’S 
REPRESENTATIVE 

LAST 
STAFF SITE 

VISIT 

PROGRESS 

Walker Lake 12/10/97 $1,143,447.00 Farr West Mark Nixon Apr-07 Land was not secured from the military as expected.  The engineers 
and hydrogeologists are planning a new well on GID property but 
away from the influence of Walker Lake.  The GID will update the 
Board at the June 20 Board meeting. 

Storey Co for 
Virginia City 

8/29/01 $1,503,096.00 CSA Marilou Waling Sep-06 The cultural survey revealed artifacts that have limited the potential 
area that the BLM approved for construction.  The project is now 
installing only one raw water tank instead of the two tanks that were 
previously planned. Excavation for the new tank revealed additional 
artifacts that were appropriately addressed by the archeologist on 
site.  The earthwork and retaining wall for the tank site are complete.  
The tank is due by June 1 with project completion estimated to be 
mid-July 2007. 

City of Caliente 3/14/02 $2,021,314.72 Amec Bryan Elkins May-07 The additional grant funds approved by the Board in May 2005 were 
deobligated in the August 2006 Board meeting. Caliente provided a 
project update at the November 2006 Board meeting. 
 
Staff made a site visit to Caliente with a representative from Master 
Meter.  A summary of the findings was forwarded to the Board.  
Caliente has retained the services of Sunrise Engineering to assist in 
getting the meters on-line.  The current schedule shows July 2007 as 
the target for having the meters on-line. 

Walker River 
Irrigation District 

3/13/02 
1/22/07 

$6,685,163.19 Farr West 
Lumos 

RO Anderson 
Black Eagle 

Ken Spooner Apr-07 The project was initially bid; however, the low bidder could not get 
bonded.  WRID is acting as the general contractor for this job.  The 
District will do some of the work themselves and bid the earthwork 
and concrete as separate jobs.  The Board held a special meeting in 
January to address a request for increase in grant amount.   
 
The WRID Board awarded the construction contract to V&C 
Construction in February 2007.  The low bidder, MKD sued the 
District in the Supreme Court.  The WRID Board has withdrawn the 
contract award from V&C and awarded the work to MKD.  
Construction will begin when the litigation against WRID is settled, 
with work on work on both the diversion structure and levee structure 
running concurrently.  Completion is expected in 4 to 5 months. 
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Kingsbury GID 6/26/02 
8/23/06 

$9,505,311.39 Amec Jack Jacobs Aug-06 
 

KGID was awarded additional grant funding at the August 2006 
Board meeting to complete Phase 1 of the project.  
     
A large portion of the waterline replacement work scheduled for 
construction in 2007 is designed, permitted, and Rapid Construction 
was awarded the contract.  KGID will have a full-time inspector on the 
project.  Construction is started May 22, 2007.  Due to private party 
easements needed in the Palady-Perkins Tract, waterline 
replacements in this area will be bid separately to avoid delays in 
bidding on the larger project. 
 
KGID is focusing its energy on obtaining a new tank site for Tank 
10B.  A likely site has been identified and approval will be sought 
from the USFS and Heavenly Ski Resort, which share control of the 
property.  If approval does not appear promising, the district will 
pursue replacement of existing Tank 10A.  The district’s preferred 
alternative is to construct a new Tank 10B while Tank 10A is still on 
line.  

Wells 12/5/02 $1,102,310.09 TRW 
Engineering 

Jolene Supp Jul-06 The installation of the well, well house, chlorination system, and 
SCADA are now complete.  Design and bid documents are complete 
for the new tank and water line; however, the City is concerned that 
they can no longer afford the new tank.  They are looking into the 
possibility of connecting the industrial park well and tank (owned by 
the City) to the main system and provide looping.  Early cost 
estimates indicate that this alternative may cost approximately 
$500,000.  It is not clear why this alternative was not reviewed at the 
PER stage.  The City was advised to do appropriate hydraulic 
modeling and have this alternative plan reviewed and approved by 
BSDW before approaching the Board with a change of scope 
request. 

Hawthorne PER 12/16/04 $42,500.00 Farr West Steve Gustafson  The water audit is complete.  The master plan has been completed, 
including the background, existing conditions, proposed 
improvements, mapping, water rate analysis, and environmental 
information.  A water model is also apparently complete.  The County 
is asking for additional information to be addressed regarding the old 
Babbitt area, as a large development may be relocating to the area 
and may put a strain on existing infrastructure.  The post-PER work 
has yet to be accomplished, such as the environmental report and 
applications for funding. 

Elko Co for Jarbidge 12/16/03 $1,287,700.70 Stantec Lynn Forsberg  The treatment plant is complete and in operation.  Certification of the 
plant is currently in progress.  Particle counts are on-going with some 
fine tuning of the system as necessary.   
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Washoe Co for 
Heppner Subdivision 

3/31/04 $1,280,300.00 Washoe 
County 

John Nelson May-07 Heppner Waterline Extensions Phase 1-3 and 5a are complete. The 
County acquired the Grant of Right-of-Way for the new storage tank 
site from the BLM.  The improvements to Lemmon Valley Well #8 are 
on hold until the tank is on line. 
 
Washoe Co has the facility plan that accounts for future water from 
Fish Springs Ranch.  Contri construction is currently installing the 38-
mile pipeline with booster pump system and wells.  The new storage 
tank at the Heppner subdivision may increase from 0.6 to 1.5 Mgal.  
New development must fund the increase in the tank size.  
Negotiations are still in progress. 

Churchill County 7/20/04 
4/05 

8/23/06 
11/9/06 

$3,667,667.54 Brown & 
Caldwell/ 
V-Point 

Brad Goetsch May-07 The Sand Creek Well, new storage tank, distribution system, 
operations center/treatment plant, and well house are complete.  
Punchlist items are currently in progress as is the tie-in of Jetway 
Chevrolet and the mobile home parks as well as a pipeline from the 
Pine Creek subdivision well and tank to the Sand Creek operations 
center.  

Lovelock Meadows 10/19/04 
11/9/06 

$2,806,284.99 Farr West Ryan Collins Mar-07 The project is in progress with substantial completion of Phase I due 
in July 2007. 

Nye Co for 
Manhattan PER 

 

10/19/04 
11/3/05 

$85,000.00 Day 
Engineering 

Samson Yao  The drilling of the spring did not yield any water.  Day Engineering is 
looking at options for other well sites and/or using existing wells. 

Golconda GID 1/27/05 $956,478.75 Farr West Becky Trigg Jul-06 Design has been submitted to BSDW for approval. 
 

Washoe Co for 
Spanish Springs 

1/27/05 $4,000,000.00 Washoe 
County 

John Nelson May-07 
 

The Phase 1A sewer project is complete and 171 homes have 
abandoned their septic systems and connected to the new sewer line 
to date. 

Virgin Valley Water 
District 

1/27/05 $2,000,137.00 Brown, Collins 
& Associates 

Mike Winters Mar-06 The Scenic reservoir construction is complete, connected to 
distribution system, disinfected and connected to VVWD Well No. 30.  
The new coagulation-filtration arsenic treatment facilities for the 2 
Bunkerville were redesigned to include lined infiltration ponds to 
handle the backwash water.  VVWD plans to bid all 5 of the treatment 
plants in March 2007 to assure uniformity of equipment and hopefully 
reduce overall costs.  Construction should begin in May/June. 

Douglas Co for 
Sheridan Acres 

4/27/05 
3/14/07 

$1,632,119.63 Douglas 
County 

Ron Roman Mar-07 The well, well house, and CO2 stripper are complete.  The new 
storage tank is currently being installed.  Douglas Co received 
additional grant funding for the meters in March 2007. 

Goldfield Arsenic 
PER 

8/04/05 $29,750.00 Lumos Lori Dunn  Treatment and non-treatment options were investigated.  Three pilot 
tests, one bench test, and one computer simulation were completed.  
Staff has commented on the draft PER. 

Metropolis Irrigation 
District 

1/25/06 $489,467.40 Dyer 
Engineering 

Vernon Dalton Jul-06 Engineering design is currently in progress.  
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Douglas Co for Cave 
Rock 

1/25/06 $476,089.25 Douglas Co Ed Mason  Engineering design is complete.  The project was bid in March.   

Moundhouse PER 
 

5/3/06 $12,750.00 Farr West Mike Workman  A draft of the PER is complete and in review. 

Beatty Arsenic PER 5/3/06 $51,850.00 Farr West Jim Weeks  Water samples have been taken to get additional data on water 
quality.  Arsenic treatment system vendors have been contacted in 
order to determine the feasibility of pilot testing.  A bench test was 
run on the water and results are pending. 
 
Well EW4 is down for pump replacement and pilot testing must wait 
until the well is back on line.  It is estimated that EW4 will be back on 
line in June 2007. 

Yerington Arsenic 
PER 

 

5/3/06 $47,600.00 Farr West Dan Newell  Sampling of 4 city wells is complete.  Pilot testing began in April 
2007.  It is anticipated that phase 1 of the pilot testing will be 
completed in the next 3 months.  A second phase to the pilot test is 
anticipated to begin in August 2007 and will consist of pH 
adjustments and a media switch to determine effects on arsenic 
removal. 

Pershing Co Water 
Conservation District 

5/3/06 $3,956,282.50 Farr West 
& 

Dyer 
Engineering 

Bennie Hodges May-07 The failure of the Rogers Dam in late July 2006 created an 
emergency need to reallocate grant funds to a cofferdam and design 
of a replacement for the Rogers Dam.  The cofferdam was completed 
in August 2006 and the by-pass around the Rogers Dam/cofferdam 
was completed prior to the start of the irrigation season in March 
2007.   
 
The only other construction element of this project that was released 
for grant funding at this time was the replacement of the diversion 
structures for the Old Channel/Union Canals as they had match 
funding from the BOR for only the next year.  The diversion structure 
was also completed in March 2007. 
 
Design is currently underway for the new Rogers Dam and for the Pitt 
Taylor diversion. 

Kingston GID 5/3/06 $2,726,309.70 Day 
Engineering 

Dean Day  Design is complete.  Project bids came in more than $900,000 under 
the engineering estimate.  Pacific Rim out of Renton, WA, was the 
low bidder.  Work should begin in June 2007. 

Pershing Co for the 
Town of Imlay 

8/23/06 $563,993.96 Farr West  Jul-06 Pershing Co has submitted a planned rate structure for Imlay.  The 
project is awaiting a Notice to Proceed from CDBG (match funding 
agency) prior to starting surveying and design. 

Stagecoach GID 8/23/06 $2,210,089.19 Nichols 
Consulting 

Lynn Arndell May-07 Design is complete.  Project bids came in under the engineering 
estimate.  A&K was the low bidder.  Work officially began at the end 
of May 2007.  The pipeline will be installed from the west (the 
Ranchos) to the east with the boring under US Hwy 50 occurring at 
Leegard Ave.  
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LVVWD for 
Searchlight 

8/23/06 $2,536,522.34 LVVWD Shweta Bhatnagar  LVVWD completed a Biological Assessment (BA) in June 2006 and 
an EA in August 2006.  The BA was submitted to the U.S. Fish & 
Wildlife Service (FWS) and described potential effects to the 
federally-listed desert tortoise.  The FWS responded by issuing a 
Biological Opinion (BO) in September 2006 which outlined measures 
required to minimize those potential effects.   
 
The EA was submitted to the BLM and described potential 
environmental impacts of the proposed project.  In December 2006 
the BLM issued the Finding of No Significant Impact (FONSI) for the 
completed EA and issued a Right-of-Way Grant/Temporary Use 
Permit to conduct the groundwater exploration study.   This project is 
also being funded by a grant from the U.S. Environmental Protection 
Agency (EPA).  As part of its grant award process, the EPA is 
currently conducting a 30-day public review to adopt the EA and 
FONSI.   
 
The LVVWD completed design and contract preparation for the Piute 
Valley Test Wells and bids opened in January 2007.  Bids came in 
under the engineering estimate.  The LVVWD awarded the 
construction contract on March 20, 2007, to Layne Christensen, Inc. 
in the amount of $420,000.   
 
On April 3, 2007, Searchlight’s primary production well, S2, failed.  
The LVVWD immediately dispatched crews and started Searchlight’s 
backup well, S1.  The LVVWD contacted Searchlight customers, 
asking them to curtail their water use, as S1 produces significantly 
less water than S2.  Construction water was also discontinued until 
was well was repaired.  LVVWD crews replaced the pump, motor, 
cable, and other required equipment and were able to get S2 back 
online by April 10, 2007.  The Searchlight Water System accrued 
unanticipated costs as a result of this well failure.  The LVVWD 
loaned the water system funds to make necessary emergency repairs 
and hopes to recuperate costs through water rates and connection 
fees.  The well failure also demonstrated the need for new 
infrastructure for the Searchlight Water System. 

Lyon Co Utilities for 
Crystal Clear 

8/23/06 $43,350.00 Farr West Mike Workman  Staff provided comments on the draft PER.  A final PER was 
submitted with a Letter of Intent to pursue a construction grant on 
May 10, 2007. 

Gabbs PER 3/14/07 $25,925.00 Day 
Engineering 

Samson Yao   

Topaz Ranch 
Estates 

3/14/07 $1,471,452.01 TEC Bill Maher  The funding agreement has not, yet, been signed. 

 


